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1 4. Rev:

Originator 2. Log Data: 3. CCR #: s Tel: € Rm # | 7. Dept
Tom Suhrstedt f/ 57’4 0 00-08¥| _ | 1016145506 | N126E | SysEng

8. CCR Title; Add SG! workslation to GDAAC M0 network to support test datz machine

10. Class 12, Need Date: 8/24/00

/4

9. Omginator Signature/Date

Toan Subwsl5l 8/10js6

11. Type:
CCR

13. Office Manager Signatu ate 14. Gategory of Change: 15._-Friarity; (i “Emergency”
initial ECS Baseline Dec. fill in Block 28).
Routine

17. Schedule
Impact:

15. Docume 18. Ci(s} Affected:

240-TP-002-502

on/Drawings Impacted:

19, Release ABected by this Change: 20. Date due to Customer: | 21. Estimated Cost:
SA tlone » Under 100K

22, Bource Reference: L INGR (aftach] LJActionitem [JTech Ref. [JGSFC [JOther

23. Problem: {use additionzl 8heets if necessary) . oo .

On a separate CCR, Glenn lona (301-614-5285) has requested an SGI 0200 machine st the GDAAC in support of MOSS test data
generation . The SGI workstation being requested here is fo have NT as the operating system, and is to be'used to connect to the
0200, do word processing and other office automation tasks, and provide additional services to the test data peaple. -

2 :
[

Z4. Proposed Solution: {use additional sheets if necessary) T ‘
Install an SG! 230 workstation using 10Mbps ethermneat on the 198.118.198.0 GDAAC MEO LAN with an appropriate:hosthame and IP.

| address. Xterm sessions can still be done to the ©200 on the production network, and this keeps the NT box off of the production
network. which would create a new security risk. System administretion support for this. sysiem will also be required by the existing
DAAC staff. : : N

25. Altemate Solution: {use additional sheets if necessary) .
Could install with IRIX on production net or use an existing M&O station for office sutomation, but this would be iess productive.
Could install with NT on production network, but this is felt to be more of an administrative burden and a security risk.

28, Consequences if Change(s) are not approved: (use additional sheets if necessary)
Since numerous pecple need access to the main test data server, without this additional workstation they will be required ta use
existing DAAG resdurces 16 do their work.

27. Justification for Emergency {if Block 15 iz “Emergency™):

28. Site(s) Affected: | JEDF [ JPVC [JVATC [JEOC
_ e []1DG Test Cell CGther
29. Board Comments:

B GsFe (JweRC DONSIDC [smc Ak TWPL

30. Work Assigned To: | 31, CCR Closed Date:

a2, EDFSCODV CCB Chair (SignfDate):l_ Disposifion: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
- A PwdfECé
i ta): Dispoxition: W App/Com. Disapproved Withdraw Fwd/ESDIS ERB
C5 CCE Chdir (Sign/Date); Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ESDIS
CMO1JACD ECS/EDF/SCDV/M&O

ORIGINAL



